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ESTIMATE RUN 05/10/2019

ESTIMATE SUMMARY 08:27:08

CONTID: C20547         ESTIMATE NO: 0018 FINL 2005

PCN: 20547-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HLT VMS CMS LUS REPLACEMENT PERCENT TIME:

PROJECT NO: NHPP0702-352                  

HLT VMS CMS LUS REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING

3150 East Yellowstone Hwy., DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Casper WY 82609     (307)237-3003 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,153,206.17 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,060,140.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 45,902.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.37

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.09

0.00

0.00

45,902.11

$

$

$

$

30,653.54

3,122,552.72

3,153,206.26

0.00

3,153,206.26

0.00

0.00

3,153,206.26

0.00

AMOUNT DUE 3,153,206.26 45,902.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 45,902.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

685.0 TIME ALLOW: 6/1/2019 ??:??:??

ORIG TIME ALLOW: 11/1/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/05/2017

05/05/2017

03/20/2019

03/20/2019

05/10/2019

01/05/2017

01/18/2017

01/18/2017

05/05/2017
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PCN: 20547-BID    ESTIMATE RUN 05/10/2019

PROJECT: NHPP0702-352                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Dynamic Message Sign 5.000

0.000

202-00823  
 

4,752.005.000

0.00

5.000

EACH

950.40000

0010 Laborer 32.000

0.000

203-02330  
 

1,920.0032.000

0.00

32.000

HOUR

60.00000

0015 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

30.00000

0020 Reset Flashing Beacon 4.000

0.000

210-00825  
 

960.004.000

0.00

4.000

EACH

240.00000

0025 *Wildlife Biologist 4.500

0.000

240-00000  
 

590.634.500

0.00

4.500

HOUR

131.25000

0030 2 Inch Electrical Conduit 25.000

0.000

613-00200  
 

620.5025.000

0.00

25.000

LF  

24.82000

0035 2 Inch Electrical Conduit (Plastic) 20.000

0.000

613-01200  
 

270.2020.000

0.00

20.000

LF  

13.51000

0040 Wiring 1.000

0.000

613-10000  
 

171,413.831.000

0.00

1.000

L S 

171,413.83000

0045 Dynamic Message Sign Controller 3.000

0.000

614-10116  
 

19,411.773.000

0.00

3.000

EACH

6,470.59000

0045 MATERIAL ALLOWANCE Controller Cabinet 0.000

0.000

0.000.000

0.00EACH

3,460.00000

0050 Variable Message Sign LED (Single Faced) 6.000

0.000

614-10145  
 

180,795.306.000

0.00

6.000

EACH

30,132.55000
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PCN: 20547-BID    ESTIMATE RUN

PROJECT: NHPP0702-352                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0050 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

20,995.61000

0055 Communications Cabinet 2.000

0.000

614-72830  
 

17,564.702.000

0.00

2.000

EACH

8,782.35000

0060 Uninterrupted Power Supply 3.000

0.000

614-86800  
 

26,805.873.000

0.00

3.000

EACH

8,935.29000

0065 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

0.000

L S 

450,000.00000

0070 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

18,125.001.000

0.00

1.000

L S 

18,125.00000

0075 *Flagging 298.000

0.000

630-00000  
 

10,430.00298.000

0.00

298.000

HOUR

35.00000

0080 *Traffic Control Inspection 96.000

0.000

630-00007  
 

36,000.0096.000

0.00

96.000

DAY 

375.00000

0085 *Traffic Control Management 134.000

0.000

630-00012  
 

142,375.00134.000

0.00

134.000

DAY 

1,062.50000

0090 *Flashing Beacon (Portable) 6.000

0.000

630-80001  
 

5,625.006.000

0.00

6.000

EACH

937.50000

0095 *Construction Traffic Sign (Panel Size A) 10.000

0.000

630-80341  
 

125.0010.000

0.00

10.000

EACH

12.50000

0100 *Construction Traffic Sign (Panel Size B) 29.000

0.000

630-80342  
 

725.0029.000

0.00

29.000

EACH

25.00000
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PCN: 20547-BID    ESTIMATE RUN 05/10/2019

PROJECT: NHPP0702-352                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

112.503.000

0.00

3.000

EACH

37.50000

0110 *Construction Traffic Sign (Special) FASTER Fun ding 
Sign

60.000

0.000

630-80344  
 

1,500.0060.000

0.00

60.000

SF  

25.00000

0115 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

1.000

0.000

630-80358  
 

2,187.501.000

0.00

1.000

EACH

2,187.50000

0120 *Drum Channelizing Device 31.000

0.000

630-80360  
 

38.7531.000

0.00

31.000

EACH

1.25000

0125 *Drum Channelizing Device (With Light) (Flashin g) 29.000

0.000

630-80363  
 

36.2529.000

0.00

29.000

EACH

1.25000

0130 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

1.25000

0135 *Portable Traffic Speed Monitor 2.000

0.000

630-80367  
 

3,125.002.000

0.00

2.000

EACH

1,562.50000

0140 *Channelizing Device (Special) 140.000

0.000

630-80390  
 

4,375.00140.000

0.00

140.000

EACH

31.25000

0145 *Mobile Attenuator 132.000

0.000

630-85041  
 

33,000.00132.000

0.00

132.000

DAY 

250.00000

0150 Night Work Lighting 1.000

0.000

632-00000  
 

24,000.001.000

0.00

1.000

L S 

24,000.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20547-BID    ESTIMATE RUN 05/10/2019

PROJECT: NHPP0702-352                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0170 F/A On-The-Job Trainee 3,567.000

0.000

700-70023  
 

3,567.003,567.000

0.00

3,567.000

F A 

1.00000

0175 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 Mobilization (w/o Autopay) CMO 9 1.000

0.000

626-00100  
 

450,000.001.000

0.00

1.000

L S 

450,000.00000

CAT 1,160,451.800.001,160,451.80CURRENT AMT0200 $ $ $

CAT NO0300 F-08-AP 

0190 Removal of Dynamic Message Sign 56.000

0.000

202-00823  
 

53,222.4056.000

0.00

56.000

EACH

950.40000

0195 Removal of Traffic Signal Controller Cabinet 4.000

0.000

202-00855  
 

1,440.004.000

0.00

4.000

EACH

360.00000

0200 Reset Flashing Beacon 2.000

0.000

210-00825  
 

480.002.000

0.00

2.000

EACH

240.00000

0205 Reset Traffic Signal Head 12.000

0.000

210-00831  
 

4,320.0012.000

0.00

12.000

EACH

360.00000
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PCN: 20547-BID    ESTIMATE RUN 05/10/2019

PROJECT: NHPP0702-352                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:08

CUMULATIVE
AMOUNT

CAT NO0300 F-08-AP 

0210 1/2 Inch Electrical Conduit 50.000

0.000

613-00050  
 

702.5050.000

0.00

50.000

LF  

14.05000

0215 1 Inch Electrical Conduit 630.000

0.000

613-00100  
 

10,376.10630.000

0.00

630.000

LF  

16.47000

0220 1-1/4 Inch Electrical Conduit 0.000

0.000

613-00125  
 

0.000.000

0.00

0.000

LF  

19.03000

0225 1-1/2 Inch Electrical Conduit 264.000

0.000

613-00150  
 

5,813.28264.000

0.00

264.000

LF  

22.02000

0230 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

24.82000

0235 Variable Message Sign LED (Single Faced) 14.000

0.000

614-10145  
 

421,855.7014.000

0.00

14.000

EACH

30,132.55000

0235 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

20,995.61000

0240 Lane Use Control Signal LED (Double Faced) 27.000

0.000

614-10240  
 

109,935.9027.000

0.00

27.000

EACH

4,071.70000

0240 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

2,495.00000

0245 Lane Use Control Signal LED (Single Faced) 17.000

0.000

614-10245  
 

56,305.8717.000

0.00

17.000

EACH

3,312.11000

0245 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

1,850.00000
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PCN: 20547-BID    ESTIMATE RUN 05/10/2019

PROJECT: NHPP0702-352                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:08

CUMULATIVE
AMOUNT

CAT NO0300 F-08-AP 

0410 Added Item (Each)/ Engineered Mounting System for V MS 
E70

1.000

0.000

900-00007  
 

4,900.001.000

0.00

1.000

EACH

4,900.00000

0420 Added Item (Each)/ Controller Upgrade VMS E17 1.000

0.000

900-00007  
 

36,068.001.000

0.00

1.000

EACH

36,068.00000

0430 Added Item (Each)/ Remove and Dispose of LPS Light 
Fixture

210.000

0.000

900-00007  
 

25,725.00210.000

0.00

210.000

EACH

122.50000

0435 Added Item (Each)/ Supply and Install VT5-LED 8-R K it 
in Fixture

210.000

0.000

900-00007  
 

166,110.00210.000

0.00

210.000

EACH

791.00000

0435 MATERIAL ALLOWANCE VT5-LED KITS 0.000

0.000

0.000.000

0.00EACH

709.70000

0440 Added Item (Lump Sum)/ Additional Mobilization, 
Extended Overhead, Extended PIM

1.000

0.000

900-00014  
 

43,000.001.000

0.00

1.000

L S 

43,000.00000

0445 Added Item (Each)/ Furnish VT5-LED 8-R Kit 18.000

0.000

900-00007  
 

12,772.8018.000

0.00

18.000

EACH

709.60000

CAT 953,027.550.00953,027.55CURRENT AMT0300 $ $ $

CAT NO0301 F-08-AQ 

0250 Removal of Dynamic Message Sign 52.000

0.000

202-00823  
 

49,420.8052.000

0.00

52.000

EACH

950.40000

0255 Removal of Traffic Signal Controller Cabinet 4.000

0.000

202-00855  
 

1,440.004.000

0.00

4.000

EACH

360.00000

0260 Reset Flashing Beacon 2.000

0.000

210-00825  
 

480.002.000

0.00

2.000

EACH

240.00000
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PCN: 20547-BID    ESTIMATE RUN 05/10/2019

PROJECT: NHPP0702-352                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:08

CUMULATIVE
AMOUNT

CAT NO0301 F-08-AQ 

0265 Reset Traffic Signal Head 12.000

0.000

210-00831  
 

4,320.0012.000

0.00

12.000

EACH

360.00000

0270 1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

0.000

LF  

14.05000

0275 1 Inch Electrical Conduit 781.000

0.000

613-00100  
 

12,863.07781.000

0.00

781.000

LF  

16.47000

0280 1-1/4 Inch Electrical Conduit 35.000

0.000

613-00125  
 

666.0535.000

0.00

35.000

LF  

19.03000

0285 1-1/2 Inch Electrical Conduit 312.000

0.000

613-00150  
 

6,870.24312.000

0.00

312.000

LF  

22.02000

0290 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

24.82000

0295 Concrete Foundation Pad 1.000

0.000

613-40000  
 

970.001.000

0.00

1.000

EACH

970.00000

0300 4-Plex Receptacle (With Back Box and Cover) 43.000

0.000

613-50130  
 

26,635.4943.000

0.00

43.000

EACH

619.43000

0305 2-Plex Receptacle (With Box and Cover) 0.000

0.000

613-50132  
 

0.000.000

0.00

0.000

EACH

507.86000

0310 Power Transformer 2.000

0.000

613-50355  
 

5,951.062.000

0.00

2.000

EACH

2,975.53000

0315 Circuit Breaker (20A, 1 Pole) 91.000

0.000

613-80002  
 

13,195.0091.000

0.00

91.000

EACH

145.00000
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PCN: 20547-BID    ESTIMATE RUN 05/10/2019

PROJECT: NHPP0702-352                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:08

CUMULATIVE
AMOUNT

CAT NO0301 F-08-AQ 

0320 Circuit Breaker (40A, 2 Pole) 12.000

0.000

613-80004  
 

1,740.0012.000

0.00

12.000

EACH

145.00000

0325 Circuit Breaker (50A, 3 Pole) 10.000

0.000

613-80005  
 

1,450.0010.000

0.00

10.000

EACH

145.00000

0330 Circuit Breaker (70A, 2 Pole) 2.000

0.000

613-80007  
 

290.002.000

0.00

2.000

EACH

145.00000

0335 Circuit Breaker (80A, 2 Pole) 0.000

0.000

613-80008  
 

0.000.000

0.00

0.000

EACH

145.00000

0340 Circuit Breaker (100A, 2 Pole) 0.000

0.000

613-80012  
 

0.000.000

0.00

0.000

EACH

145.00000

0345 Circuit Breaker (100A, 3 Pole) 0.000

0.000

613-80013  
 

0.000.000

0.00

0.000

EACH

150.00000

0350 Panelboard (100A, 120/208V, 3 Phase, 42 Circuit ) 1.000

0.000

613-81010  
 

2,363.751.000

0.00

1.000

EACH

2,363.75000

0355 Dynamic Message Sign Controller 13.000

0.000

614-10116  
 

84,117.6713.000

0.00

13.000

EACH

6,470.59000

0355 MATERIAL ALLOWANCE Controller Cabinet 0.000

0.000

0.000.000

0.00EACH

3,460.00000

0360 Variable Message Sign LED (Single Faced) 13.000

0.000

614-10145  
 

391,723.1513.000

0.00

13.000

EACH

30,132.55000

0360 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

20,995.61000
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PCN: 20547-BID    ESTIMATE RUN 05/10/2019

PROJECT: NHPP0702-352                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:08

CUMULATIVE
AMOUNT

CAT NO0301 F-08-AQ 

0365 Lane Use Control Signal LED (Double Faced) 25.000

0.000

614-10240  
 

101,792.5025.000

0.00

25.000

EACH

4,071.70000

0365 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

2,495.00000

0370 Lane Use Control Signal LED (Single Faced) 17.000

0.000

614-10245  
 

56,305.8717.000

0.00

17.000

EACH

3,312.11000

0370 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

1,850.00000

0375 Communications Cabinet (Type 2) 8.000

0.000

614-72832  
 

68,235.288.000

0.00

8.000

EACH

8,529.41000

0380 Uninterrupted Power Supply 12.000

0.000

614-86800  
 

107,223.4812.000

0.00

12.000

EACH

8,935.29000

0395 Added Item (Each)/ NEMA 12 (12'x12'x48') Wiring Tro ugh 8.000

0.000

900-00007  
 

14,200.008.000

0.00

8.000

EACH

1,775.00000

0400 Added Item (Each)/ Furnish Power Transformer 1.000

0.000

900-00007  
 

2,217.001.000

0.00

1.000

EACH

2,217.00000

0405 Added Item (Dollar)/ Triac Semiconductor with Snubb er 
Circuit/SMCO 6

49,702.870

0.000

900-00006  
 

49,702.8749,702.870

0.00

49,702.870

DOL 

1.00000

0415 Added Item (Each)/ Engineered Mounting System for V MS 
W69

1.000

0.000

900-00007  
 

4,900.001.000

0.00

1.000

EACH

4,900.00000

CAT 1,009,073.280.001,009,073.28CURRENT AMT0301 $ $ $
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PCN: 20547-BID    ESTIMATE RUN 05/10/2019

PROJECT: NHPP0702-352                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:08

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 Field Office (Class 2) 1.000

0.000

620-00002  
 

21,653.541.000

0.00

1.000

EACH

21,653.54000

0390 Sanitary Facility 1.000

0.000

620-00020  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

CAT 30,653.540.0030,653.54CURRENT AMT0400 $ $ $

$ 3,153,206.170.00$3,153,206.17$CURRENT AMTPROJECT TOTAL


